

Project	Key	Summary	Resolution	P	Status	T	Labels	Updated	Assignee	Links	Components
Creative Websites	<a href="#">CREAWEB-174</a>	Copy for email campaigns		Low	Under development	Sub-task	web	18/Jul/18 3:48 PM	Casey Ford		
Creative Websites	<a href="#">CREAWEB-173</a>	Landing page validation	Done	Highest	Done	Sub-task	validation	14/Aug/18 10:36 AM	Owen Klyed	<a href="#">CREAWEB-159</a> , <a href="#">CREAWEB-155</a>	landing-page-only
Creative Websites	<a href="#">CREAWEB-172</a>	Design Feedback (3.)		Medium	Under development	Sub-task	user-experience, user-interface	14/Aug/18 10:36 AM	Dalia Lens	<a href="#">CREAWEB-160</a>	browser
Creative Websites	<a href="#">CREAWEB-171</a>	Tutorial section	Done	Medium	Done	Sub-task	DEV, IT	14/Aug/18 4:41 PM	Dalia Lens		browser
Creative Websites	<a href="#">CREAWEB-170</a>	Sign-up form		Medium	Done	Sub-task	DEV, IT	14/Aug/18 10:35 AM	Levente Szabo	<a href="#">CREAWEB-160</a>	android-app, browser, iOS-app
Creative Websites	<a href="#">CREAWEB-169</a>	Log-in form	Done	Medium	Done	Sub-task	DEV, IT	14/Aug/18 10:35 AM	Robert Mongose		android-app, browser, iOS-app
Creative Websites	<a href="#">CREAWEB-168</a>	A/B test landing page		Low	Under development	Sub-task	web	14/Aug/18 10:35 AM	Dalia Lens	<a href="#">CREAWEB-161</a> , <a href="#">CREAWEB-162</a>	landing-page-only
Creative Websites	<a href="#">CREAWEB-167</a>	Historical analysis	Done	Low	Done	Sub-task	validation	18/Jul/18 3:48 PM	Dalia Lens		
Creative Websites	<a href="#">CREAWEB-166</a>	Website layout	Done	Medium	Done	Sub-task	web	14/Aug/18 4:41 PM			browser
Creative Websites	<a href="#">CREAWEB-165</a>	Online research	Done	Medium	Done	Sub-task	validation	18/Jul/18 3:48 PM	Owen Klyed		
Creative Websites	<a href="#">CREAWEB-164</a>	First mockup	Done	Medium	Done	Sub-task	web	14/Aug/18 4:41 PM			android-app
Creative Websites	<a href="#">CREAWEB-163</a>	Brand color scheme	Done	Medium	Done	Sub-task	web	18/Jul/18 3:48 PM			
Creative Websites	<a href="#">CREAWEB-162</a>	Landing page copy	Done	Medium	Done	Sub-task	billable, validation, web	14/Aug/18 4:37 PM	Dalia Lens	<a href="#">CREAWEB-168</a>	landing-page-only
Creative Websites	<a href="#">CREAWEB-161</a>	Decision on landing page design	Done	Medium	Done	Sub-task	web	18/Jul/18 3:48 PM	Dalia Lens	<a href="#">CREAWEB-150</a> , <a href="#">CREAWEB-168</a>	
Creative Websites	<a href="#">CREAWEB-160</a>	Design Feedback (2.)	Done	Medium	Done	Sub-task	user-experience, user-interface	18/Jul/18 3:48 PM	Dalia Lens	<a href="#">CREAWEB-172</a> , <a href="#">CREAWEB-170</a>	
Creative Websites	<a href="#">CREAWEB-159</a>	Login screen UX design		Medium	Under development	Sub-task	interactions, user-experience, user-interface	14/Aug/18 4:40 PM	Dalia Lens	<a href="#">CREAWEB-140</a> , <a href="#">CREAWEB-173</a>	android-app, browser, iOS-app
Creative Websites	<a href="#">CREAWEB-158</a>	Phone interviews	Done	Medium	Done	Sub-task	validation	18/Jul/18 3:48 PM	Owen Klyed		
Creative Websites	<a href="#">CREAWEB-157</a>	In person interviews	Done	Medium	Done	Sub-task	validation	18/Jul/18 3:48 PM	Owen Klyed		



Project	Key	Summary	Resolution	P	Status	T	Labels	Updated	Assignee	Links	Components
Creative Websites	<a href="#">CREAWEB-156</a>	Traditional market research	Done	Lowest	Done	Sub-task	validation	18/Jul/18 3:47 PM	Owen Klyed	<a href="#">CREAWEB-155</a>	
Creative Websites	<a href="#">CREAWEB-155</a>	Customer interviews	Done	High	Done	Sub-task	validation	18/Jul/18 3:47 PM	Owen Klyed	<a href="#">CREAWEB-173</a> , <a href="#">CREAWEB-156</a>	
Creative Websites	<a href="#">CREAWEB-154</a>	Plan the email campaigns		Medium	To Do	Task	web	18/Jul/18 3:47 PM	Levente Szabo		
Creative Websites	<a href="#">CREAWEB-153</a>	Collect feedback		Low	To Do	Task	web	18/Jul/18 3:47 PM	Casey Ford		
Creative Websites	<a href="#">CREAWEB-152</a>	Set up Dev Environment	Done	Medium	Done	Task	DEV, IT	18/Jul/18 3:47 PM	Robert Mongose		
Creative Websites	<a href="#">CREAWEB-151</a>	Secure and buy the domain name	Done	Low	Done	Task	web	18/Jul/18 3:47 PM	Dalia Lens		
Creative Websites	<a href="#">CREAWEB-150</a>	Create landing page		Medium	Under development	Task	validation, web	14/Aug/18 4:37 PM	Levente Szabo	<a href="#">CREAWEB-161</a>	landing-page-only
Creative Websites	<a href="#">CREAWEB-149</a>	Roadmap to lauch beam4biz.com	Done	Medium	Done	Task	mvp, validation	18/Jul/18 3:47 PM	Dalia Lens		
Creative Websites	<a href="#">CREAWEB-148</a>	Set up DB	Done	Lowest	Done	Task	DEV, IT	14/Aug/18 4:40 PM	Robert Mongose	<a href="#">CREAWEB-140</a> , <a href="#">CREAWEB-139</a>	
Creative Websites	<a href="#">CREAWEB-147</a>	Set up FB group for beta testers		Low	To Do	Task	CRM, marketing, validation	18/Jul/18 3:47 PM	Casey Ford		
Creative Websites	<a href="#">CREAWEB-146</a>	Set up cloud hosting	Done	Low	Done	Task	DEV, IT	14/Aug/18 4:40 PM	Robert Mongose	<a href="#">CREAWEB-145</a>	
Creative Websites	<a href="#">CREAWEB-145</a>	Video feed		Low	Under development	Sub-task	mvp	14/Aug/18 4:40 PM	Dalia Lens	<a href="#">CREAWEB-142</a> , <a href="#">CREAWEB-146</a>	android-app, iOS-app
Creative Websites	<a href="#">CREAWEB-144</a>	"React" feature		Low	Under development	Sub-task	mvp	18/Jul/18 3:47 PM	Dalia Lens		
Creative Websites	<a href="#">CREAWEB-143</a>	Video tutorial for new account creation	Done	High	Done	Sub-task	DEV, IT	14/Aug/18 4:38 PM	Dalia Lens		browser
Creative Websites	<a href="#">CREAWEB-142</a>	Video sharing feature		Medium	Under development	Sub-task	DEV, IT	14/Aug/18 4:40 PM	Robert Mongose	<a href="#">CREAWEB-145</a>	android-app, iOS-app
Creative Websites	<a href="#">CREAWEB-141</a>	Video recording feature		Medium	Under development	Sub-task	DEV, IT	18/Jul/18 3:47 PM	Robert Mongose		
Creative Websites	<a href="#">CREAWEB-140</a>	Set up Mailchimp		Low	Under development	Story	CRM, marketing	14/Aug/18 4:40 PM	Casey Ford	<a href="#">CREAWEB-159</a> , <a href="#">CREAWEB-148</a>	
Creative Websites	<a href="#">CREAWEB-139</a>	Implement MVP functions for app	Done	Highest	Done	Story	DEV, IT	14/Aug/18 4:39 PM	Levente Szabo	<a href="#">CREAWEB-148</a>	android-app
Creative Websites	<a href="#">CREAWEB-138</a>	Set up Hootsuite account		Medium	To Do	Story	CRM, marketing	18/Jul/18 3:47 PM	Casey Ford		

