





Charge Pool - Project Status Report



Filter Results: Roadblocks - High priority issues, not updated for 10+ days

T	Key	Summary	P	Assignee	Updated
<input checked="" type="checkbox"/>	CP-122	As a mobile app user, I want to be able to plan a route	High	Owen Klyed	30/Jun/20
<input checked="" type="checkbox"/>	CP-82	As a business owner, I want to learn about business charging solutions	Highest	Owen Klyed	20/Jun/20
<input checked="" type="checkbox"/>	CP-124	Single vehicle charge up to 500 kilowatts	High	Bob Mitchell	01/Jul/20
<input checked="" type="checkbox"/>	CP-121	Access restriction and permissions for charger console	Highest	Owen Klyed	13/Jun/20
<input checked="" type="checkbox"/>	CP-120	Prepare for solar panel integration	Highest	<i>Unassigned</i>	28/Jun/20
<input checked="" type="checkbox"/>	CP-95	98% annual uptime guarantee	High	Bob Mitchell	17/Jun/20
<input checked="" type="checkbox"/>	CP-94	Detailed quarterly reports of stations performance metrics	High	Dalia Lens	01/Jun/20
<input checked="" type="checkbox"/>	CP-89	Gauging employee interest through a survey	High	Zoe Barnes	03/Jun/20
<input checked="" type="checkbox"/>	CP-87	Monthly reports of station's performance metrics	High	Dalia Lens	20/Jun/20
<input checked="" type="checkbox"/>	CP-86	Test capacity to deliver full output power continuously	Highest	Bob Mitchell	19/Jun/20
<input checked="" type="checkbox"/>	CP-83	Access to drivers and network	High	Dalia Lens	20/Jun/20

1-11 of 11